

Project Planning Phase

Project Planning Template – Product Backlog, Sprint Planning, Stories and Story Points

Date	3 October 2026
Team ID	SWTID-2026-4145
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis	USN-1	As a project team, we can identify the existing laptop procurement process and document the business requirements.	3	High	Project Team
Sprint-1	Requirement Analysis	USN-2	As a project team, we can identify the problems and manual activities involved in standard laptop procurement.	2	High	Project Team
Sprint-1	Solution Design	USN-3	As a project team, we can design the proposed automated laptop procurement workflow.	3	High	Project Team
Sprint-1	ServiceNow Setup	USN-4	As an administrator, I can configure the ServiceNow environment required for the project.	2	Medium	Project Team
Sprint-1 Total				10		
Sprint-2	Service Catalog	USN-5	As an employee, I can view the Standard Laptop catalog item	3	High	Project Team

			under the Hardware category.			
Sprint-2	Service Catalog	USN-6	As an employee, I can select the Standard Laptop catalog item and submit a request using Order Now .	3	High	Project Team
Sprint-2	Service Catalog	USN-7	As a system, I can generate a Request and Requested Item when a Standard Laptop request is submitted.	2	High	Project Team
Sprint-2	Flow Designer	USN-8	As an administrator, I can create the Standard Laptop Task flow in Flow Designer.	2	High	Project Team
Sprint-2 Total				10		
Sprint-3	Flow Designer	USN-9	As an administrator, I can configure the Service Catalog trigger for the Standard Laptop flow.	2	High	Project Team
Sprint-3	Flow Designer	USN-10	As an administrator, I can configure the Create Catalog Task action using the Requested Item record.	3	High	Project Team
Sprint-3	Task Configuration	USN-11	As a system, I can automatically populate the Short Description and Description as "Laptop need to Configured" .	2	High	Project Team
Sprint-3	Task Configuration	USN-12	As a system, I can automatically assign the Catalog Task to the Hardware group and set the Approval value to Approved .	3	High	Project Team
Sprint-3 Total				10		

Sprint-4	Flow Activation	USN-13	As an administrator, I can activate the Standard Laptop Task flow and make it available for execution.	2	High	Project Team
Sprint-4	Integration	USN-14	As a system, I can connect the Standard Laptop catalog item with the configured Flow Designer workflow.	3	High	Project Team
Sprint-4	Testing	USN-15	As a tester, I can verify that the Standard Laptop request creates the expected Catalog Task.	2	High	Project Team
Sprint-4	UAT & Documentation	USN-16	As a project team, we can perform UAT, verify the workflow, document results, and prepare the final project report.	3	High	Project Team
Sprint-4 Total				10		

Product Backlog Summary

Sprint	Story Points
Sprint-1	10
Sprint-2	10
Sprint-3	10
Sprint-4	10
Total	40

Priority Definition

- **High:** Required for the core laptop procurement automation.
- **Medium:** Important configuration/support activity.
- **Low:** Optional enhancement or activity that can be completed after the core workflow.

The core project is prioritized around the **Service Catalog → Requested Item → Flow Designer → Catalog Task → Hardware Group** workflow.

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	17 Feb 2025	22 Feb 2025	10	22 Feb 2025
Sprint-2	10	6 Days	24 Feb 2025	01 Mar 2025	10	01 Mar 2025
Sprint-3	10	6 Days	03 Mar 2025	08 Mar 2025	10	08 Mar 2025
Sprint-4	10	6 Days	10 Mar 2025	15 Mar 2025	10	15 Mar 2025
Total	40	24 Days			40	

Velocity

Velocity represents the amount of work completed by the team during a sprint.

For this project:

Average Sprint Velocity = Total Story Points Completed ÷ Number of Sprints

Average Sprint Velocity = $40 \div 4 = 10$ story points per sprint

For a six-day sprint:

Average Daily Velocity = $10 \div 6 = 1.67$ story points per day

Therefore:

- **Sprint Velocity = 10 story points/sprint**
- **Average Daily Velocity = 1.67 story points/day**
- **Total Project Story Points = 40**

Burndown Chart Data

The following values can be used to create the project's burndown chart.

Sprint	Planned Story Points Remaining	Completed During Sprint	Remaining Story Points
Project Start	40	0	40
Sprint-1	40	10	30
Sprint-2	30	10	20
Sprint-3	20	10	10
Sprint-4	10	10	0

Project Complete	0	40	0
-------------------------	----------	-----------	----------

Burndown Interpretation

The project starts with **40 story points** of planned work. At the end of each sprint, approximately 10 story points are completed. The remaining workload decreases from **40 → 30 → 20 → 10 → 0**.

The project reaches **0 remaining story points after Sprint-4**, indicating completion of the planned backlog.